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BUSINESS OF THE CITY COUNCIL
BONDURANT, IOWA
AGENDA STATEMENT

Item No. 15d
For Meeting of _04/06/2020

ITEM TITLE: Discussion and Consideration of Staging Plan Amendment for the SW Corridor Project
CONTACT PERSON: John Horton, Public Works Director

SUMMARY EXPLANATION: The SW Corridor Project is progressing right on schedule. With this being
said andin light of the current situation everyone is dealing with the Covidid-19 pandemic. MacAninch
is requesting to be allowed to proceed with Stage 6 which is the tie-in piece between the newly
constructed intersection of 32" St. SE and Grant Street S. and the existing 2 lane pavement just north
of the East entrance into the Amazon site.

They ensure us that they have enough staffing to complete Stage 6 and Stage 2 concurrently. This would
mean that only Grant Street South from Hubbell Ave/ 15" St. SE intersection South to the newly
constructed intersection of 32" St. SE and Grant St. S. would remain closed to thru traffic for
approximately another 30 days which would be around May 18, 2020.

We have been experiencing much lighter traffic volumes with the current situation, and Staff believe
that this will allow to be able to complete the project with minimal impact to commuter traffic
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RECOMMENDATION: To approve amendment to Staging Plan
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