




**BUSINESS OF THE CITY COUNCIL  
BONDURANT, IOWA  
AGENDA STATEMENT**

Item No. 05j  
For Meeting of 06/15/2020

**ITEM TITLE:** Resolution approving Pay Request #3 for the retainage release and certificate of completion for the Mud Creek Realignment Project to Con-Struct Inc. in the amount of \$9,348.27

**CONTACT PERSON:** John Horton, Public Works Director

**SUMMARY EXPLANATION:** Con-Struct Inc. submitted pay request #3 in the amount of \$9,348.27, which reflects the release of the retainage on the original contract sum of \$186,965.50 for the Mud Creek Realignment Project. This project is now completed, and the signed certificate of completion will be released to Con-Struct Inc.

<input checked="" type="checkbox"/> Resolution _____ Ordinance ___ Contract ___ Other (Specify) _____
Funding Source _____
APPROVED FOR SUBMITTAL _____  Public Works Director

**RECOMMENDATION:** Staff recommends approval of Pay Request #3 in the amount of \$9,348.27 to Con-Struct Inc.

CITY OF BONDURANT  
RESOLUTION NO. 200615-171

RESOLUTION APPROVING PAY REQUEST # 3 FOR CON-STRUCT INC. FOR THE MUD CREEK REALIGNMENT  
PROJECT IN THE AMOUNT OF \$9,348.27

WHEREAS, the Mud Creek Realignment Project Pay Request #3 was submitted on June 1<sup>st</sup>, 2020; AND

WHEREAS, the amount for Pay Request #3 is \$9,348.27 which reflects the release of retainage of the original contract sum of \$186,965.50,

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Bondurant, Iowa, that the pay request #3 for Con-Struct Inc. in the amount of \$9,348.27 is hereby approved.

Passed this 15th day of June 2020,

By: \_\_\_\_\_  
Curt Sullivan, Mayor

ATTEST: I, Marketa Oliver, City Administrator of Bondurant, hereby certify that at a meeting of the City Council held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand the day and year above written.

\_\_\_\_\_  
Shelby Hagan, City Clerk

Name	Yay	Nay	Abstain	Absent
Cox				
Peffer				
Enos				
McKenzie				
Elrod				

# Con-Struct Inc.

1710 E. Main Street  
Marshalltown, IA 50158  
641-752-1865  
Fax-752-5905

Date: 5/20/20	Pay App. #3 - Retainage
Period: From: 11/18/19 To: 5/20/20	
Contractor: Con-Struct Inc.	
Project: Mud Creek Channel Relocation Bondurant, Iowa	

ITEM NO.	DESCRIPTION OF ITEM ON WHICH BID IS BASED	Bid Quantity	To Date Quantity	Period Quantity	UNIT	UNIT PRICE	Total Completed To Date
1.1	Mobilization	1.000	1.00		LS	\$8,000.00	\$8,000.00
1.2	Erosion Control Plan	1.000	1.00		LS	\$23,625.00	\$23,625.00
1.3	Grading	1.000	1.00		LS	\$97,000.00	\$97,000.00
1.4	Erosion Stone	1.000			TN	\$0.00	\$0.00
1.5	Rip Rap - Salvage and Place	250.000	250.00		LS	\$40.00	\$10,000.00
1.6	Rock Riffle Structures	2.000	2.00		EA	\$6,700.00	\$13,400.00
1.7	Creek Seeding	3.500	3.50		AC	\$3,413.00	\$11,945.50
1.8	Type 2 Seeding	7.300	7.30		AC	\$3,150.00	\$22,995.00

Total Contract Sum	\$186,965.50
Net Change Orders	
Contract Sum to Date	\$186,965.50
Total Completed To Date	\$186,965.50
5% Retainage	\$0.00
Total Earned Less Retainage	\$186,965.50
Less Previous Certificates for Payment	\$177,617.23
Current Payment Due	<b>\$9,348.27</b>
Balance To Finish, Including Retainage	\$0.00

6/1/20  
Veenstra & Kirm Date

5/20/20  
Con-Struct Inc. Date

**CERTIFICATE OF COMPLETION**


**MUD CREEK CHANNELL RELOCATION  
CITY OF BONDURANT, IOWA**

We hereby certify that we have made an on-site review of the completed construction of the Mud Creek Channel Relocation project as performed by Construct Inc. of Marshalltown, Iowa.

As Engineers for the project, it is our opinion the work performed is in substantial accordance with the plans and specifications, and that the final amount of the Contract is One Hundred Eighty-Six Thousand Nine Hundred Sixty-Five and 50/100 Dollars (\$186,965.50)

VEENSTRA & KIMM, INC.

Accepted: CITY OF BONDURANT

By 

By \_\_\_\_\_

Title Project Manager

Title \_\_\_\_\_

Date 6/1/2020

Date \_\_\_\_\_