



Change Request Summary

PROJECT: Bondurant Community Library Expansion

CHANGE REQUEST NO.: **CR-010**

DATE: **February 25, 2021**

SUBJECT: **Temporary Masonry Enclosure**

PROPOSED CHANGE DESCRIPTION

Pricing to furnish and install plastic membrane around scaffolding at South addition on all sides for a temporary enclosure to maintain adequate temperatures for proper installation of masonry units.

CM will provide heat source to enclosure.

SUMMARY OF COST BREAKDOWN:

<u>BP #</u>	<u>Description</u>	<u>Amount</u>
BP 04-1 Seedorff	Temporary Masonry Enclosure	\$3,800.00

Story Construction Co. Contractor	FEH Design Designer	City of Bondurant Owner
<input checked="" type="checkbox"/> Recommend Acceptance	<input checked="" type="checkbox"/> Recommend Acceptance	<input type="checkbox"/> Accepted
<input type="checkbox"/> Do Not Recommend Acceptance	<input type="checkbox"/> Do Not Recommend Acceptance	<input type="checkbox"/> Not Accepted
By: 	By: 	By: _____
Date: <u>3/1/21</u>	Date: <u>03-02-2021</u>	Date: _____

cc: Field
File



Change Order Request

SEEDORFF MASONRY, INC.
12345 UNIVERSITY AVE STE 100
CLIVE IA 50325-8284
Phone: (515)289-2036
Fax: (515)289-2034

Date: 2/25/2021

To: STORY CONSTRUCTION CO
2810 WAKEFIELD CIRCLE
AMES, IA 50010

SMI Job #: 20044-

Name: BONDURANT COMMUNITY LIBRARY EXPANSION
104 2ND ST
BONDURANT, IA 50035-1389

Change Order Request # : 5 **Description:** Winter Enclosure @aera A

We hereby submit specifications and estimates based on the terms and conditions of our executed contract.

Details: Furnish and install reinforce poly over our scaffolding along all three sides of area A. This work will allow SMI to install the masonry veneer when the air temperatures are below 32 but above 25.

We Propose hereby to furnish labor and material - complete in accordance with the above specifications, for an ADD of \$3,800.00

Please note that Seedorff Masonry, Inc. will require an extra 2.00 days to complete this work.

Submitted by: CORY FREEBORN
CORY FREEBORN
SEEDORFF MASONRY, INC.

Note: This proposal is only valid for 30 Days.

Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. Agreement herewith shall be evidenced by the Customer's signature hereon or by permitting Seedorff Masonry, Inc. to commence this work.

Firm: _____
Signature: _____
Date of Acceptance: _____

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.